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Honorable Micheal Moore
California Energy Commission
1516 9™ Street

Sacramento, California 95814

Dear Commissioner Moore:

Please be advised by this transmittal, that as a result of delays in the “Seven Day”
Interconoect Study by Southern California Edison that Electricity Provider, Inc. is
requesting a suspension of the 21 Day permitting process regarding the processing of its
application for the Lancaster Energy Facility #1. Wec intend to diligently pursue the
interconnect agreement in accordance with the 21 Day process requirements.

As a result of delays beyond our control, upon completion of the SCE study, we will be
secking an extension of the September 30, 2001 startup date.

Respectfully submitted,
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Steve Wilbum

President
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